
Roy F. Weston, Inc. 
Suite 500 
750 East Bunker Court 
Vernon Hills, IL 60061-1450 
847-918-4000 • Fax 847-918-4055 
www.rfweston.com 

EPA Region 5 Records Ctr. 

23 July 2001 I llllll lllll lllll lllll lllll lllll ll/11111 

Mr. Dave Alberts, Contract Officer (5MCC-IOJ) 
U.S. Environmental Protection Agency Region V 
77 West Jackson Boulevard 
Chicago, IL 60604 

U.S. EPA Contract No.: 68-W7-0026 
Work Assignment No.: 127-ROBE-051C North Bronson Industrial 
Document Control No.: RFW-127-3A-AIXD 

Subject: Notification of Incurred Cost and LOE 
Ninety-Five Percent of Expenditure Limit 

Dear Mr. Alberts: 

273998 

Pursuant to U.S. EPA Regulations 52.232-20(b)(l), the cost that RoyF. Weston, Inc. (WESTON®) 
expects to incur for WA No. 127-ROBE-051C in the next 90 days will exceed 95 percent of the 
current expenditure limit. The LOE will also exceed 95 percent of the current expenditure limit. 

Using the cost and technical hours incurred through the month ended 29 June 2001 and projecting 90 
days from that date, $15,617 and 178. 7 technical hours are expected to be spent from an expenditure 
limit of $10,000 and 100 technical hours ( 156.2 percent of the dollar limit and 178. 7 percent of the 
technical LOE limit). 

Very truly yours, 

ROY F. WESTON, INC. 

~/#1.6~ 
/:UesB~on 

cc: Patricia Vogtman, Project Officer, U.S. EPA 
R. Clarke-Moreno, WAM, U.S. EPA 
R. Swearingen, Site Manager, WESTON 

I:\WO\RAC\127\30493LTR.DOC 

Program Manager 

RFWI27-3A-AIXD 
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